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Metropolitan Contracting Co., LLC
990 Isom Road

San Antonio, TX 78216-4135
Phone; 210-829-5542

Owner: The Town of Hollywood Park
2 Mecca Drive
Hollywood Park, TX 78232

Change Order Request #10

Project: 16018- Voigt Park Renovation
700 El Portal
Hollywood Park, TX 78232

Iitem Extra Days Quantity UM  Unit Price Amount
Change Order Request: # 10 - Light Fixtures Upgrade, Conduits from CPS pole
1 Light Fixtures Upgrade 0 LS 19,667.00
2 Conduit for data from CPS pole 0 LS 3,673.00
3 Credit from original fixtures 0 LS -12,723.00
Total For General Conditions: 208.12
Total For Contractor's Fee: 487.14
Total For Change Order $11,312.26

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.,

Submitted %ﬁ*htan Contracting Co., LLC

Approved By: The de Park
Signed: %k/w

Date: —FQ'QM

Signed:
Date:

August



Michael McCartney

From: Mark Metcalfe <mark@towerelectric.net>

Sent: Friday, August 12, 2016 8:43 AM

To: Michael McCartney; Fernando Diego

Subject: Voigt Park Renovations : Revised cost proposal for J & M fixtures showing our cost and
mark-up

IOWERELECTRIC

946 AT&T Center Parkway
San Antonio, Texas 78219
Phone (210) $90-7333

Cell (21) 3594418

Fax (210) 590-324
Mark(@towerclectric.net

August 12,2016

Project: Voigt Park Renovations

Cost proposal change order:

Supply (6) type J fixtures, Visual Comfort RL5 33PN Ralph Lauren 50” Modular ring Chandelier in polished nickel, with 4w or 6w
dimmable LED Edison bulb 3000-3500K

Supply (9) type M fixtures, Kichler Beckett Everly 8.75” wide glass pendant style #1C025, with 4w or 6w dimmable LED Edison

bulb 3000-3500K

Type J fixtures our cost with lamps $ 2,674.00 e+ 10% = $ 294 1.40 ea x (6) = $ 17,648.00
Type M fixtures our cost with lamps $ 204.00 ea + 10% = $ 224,40 ea x (9) = $ 2,019..00

Add: $ 19,667.00 to contract amount

Mark Metcalfe

Tower Electric

[ timeator /P8
210.390.7333 - Oftice
210.390.3244 - Fax
210.559.4448 - Mobile
mark@towereleclric.net
TECL #17642

k;‘i‘] Please consider the environment before printing this email.
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Quotation/Purchase Agreement

ESUMMW

ELECTRIC SUPPLY
i www. summie. com (T

KFH Enterprises dba Tower

Electric
946 ATT Center Parkway

REFERENCE ACCOUNT NUMBER QUOTATION NUMBER
QUOTE FOR CEILING FAN FIXTURES 1008150 | 2001576839
REQUESTED BY VALID FROM VALID UNTIL
MARK METCALFE 08/15/2016 09/14/2016

SAN ANTONIO TX 78219

SHIP TO
KFH Enterprises dba Tower Electric

946 ATT Center Parkway
SAN ANTONIO TX 78219

AmMTOHnCO

Thank you for the opportunity to earn your
business! Please find the requested quotation
and upon your signed approval or purchase order,
we will process your order,

Printed: 8/15/2016 7:57:41 AM

SUMMIT SERVICE CENTER

San Antonio Service Center
2401 Brockton Drive

SAN ANTONIO TX 78217
Telephone: 210-824-5500
Fax: 210-826-8700
Contact: Edward Gil

Edward.Gil@summit.com

AUTHORIZED BY:

PLEASE PRINT YOUR NAME

Returned goods are subject to restocking charges and approval is required for credit on all returns. Return
of non-stock materlal may also be subject to cancellation and/or return frelght charges or could be
non-returnable, Non-stack materlal will not be taken back untll all charges and contingencles are
explained and accepted.

the day of quote only unless noted otherwise,

Total May Not Include Additional
Shipplng and Handling Charges

LINE QUANTITY MANUFACTURER, PART NUMBER AND DESCRIPTION UNIT PRICE UOM EXTENSION TAX
10 6 Pure Lighting Type 1 2,673.00 16,038.00| Y
20 9 Pure Lighting Type M 204.00 1,836.00| Y

Customer Acceptance/Order Commitment SUBTOTAL 17,874.00
KFH Enterprises dba Tower Electrlc accepts your proposal to supply the above material at price(s) shown.
Please dellver ___ brochures to be submitted for approval. K:.:f
Please use our Purchase Order number far processing this order TAX w 147481
TOTAL 19,348.61

Quotatlon Is subject to credit approval and our standard terms and
canditlons of sale. All quotes provided in US dollars, Prices are valld untll the
date noted except for conduit, wire, and cable products which are vaild for
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Michael McCartney

From:
Sent:
To:

Cc:
Subject:

Follow Up Flag:
Flag Status:

Mark Metcalfe <mark@towerelectric.net>

Friday, August 12, 2016 8:47 AM

Michael McCartney

Fernando Diego

Voigt Park Renovations : cost Proposal in response to RFI 22

Folliow up
Flagged

| OWERELECTRIC

946 AT&T Center Parkway
san Antortio, lexas 78219
Phone (210) 390-7333

Cell (210) 5394448

Fax (210) 390-32:4
Mark(@towerelectric.net

August 12, 2016

Project: Voigt park renovations

Cost proposal /change order in response to RFI 22:

Scope;

Supply (1) 4” PVC conduit from Voigt Center to new utility pole at El Portal Rd. for telephone service
Supply (1) 2” PVC conduit from Voigt Center to new utility pole at El Portal Rd. for CATV.

Cap and provide pull strings for empty conduits

We have figured rock saw and back fill of spoils for this trench.

Add: $3,673.00 salestax to-conbraet-antount

Mark Metcalfe

Tower Electric
Fslimator A7.Md.
210.590.7333 - Oftice
210.590.3244 - Fax
210.559.4448 - Mobile
mark@towerelectric.net
TECL #17642

k;’% Please consider the environment before printing this email.
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Michael McCartney

From: Mark Metcalfe <mark@towerelectric.net>
Sent: Friday, July 29, 2016 11:09 AM

To: Michael McCartney

Subject: Voigt Park Renovations : Light Fixture Changes
Follow Up Flag: Follow up

Flag Status: Completed

TIPWERELECTRIC

946 AT&T Center Parksay
San Antonio, Texus 78219
Phone (210) 390-7333

Cell (210) 3594448

[Fuax (210) 590-3244
Mark@towerclectric.net

July 29,2016
Project: Voigt Park Renovations

Light fixture changes:

Scope:

Per submittal review dated 7/7/16 we were issued a partial release of fixtures with the following fixtures pending approval: A, C, E, J,
K, L & M.

Type A fixtures have been changed to the 60” Turbina Brushed Steel ceiling fan per cut sheet supplied by Architect.
Type C fixtures have been changed to Reveal Wall Wash per the cut sheet supplied by architect.

Type E fixtures have been changed to Delta Light Topix WW 63041702 per cut sheet supplied by the architect,

Type K fixtures have been changed to Tech Lighting Cable system per cut sheet supplied by architect

Type J fixture that was specified afier review has been discontinued, Architect will need to select an alternate fixture.
Type L fixtures have been changed to Wall Georgi per cut sheet supplied by architect

Type M is pending, but know fixture type was specified for the replacement. (Please specify an alternate)

Deduct: $ 12,723.00 from contract amount

Notes :

*Type J fixture specified after submittal review has been discontinucd, Architect will need to select an alternate fixture.
Thercfore we do not have any money to purchase this fixture, Once the fixture is selected we will have to quote this fixture
separately as an add to the contract.

*Type M is pending, but no fixture type was specified for the replacement. (Please specify an alternate). we do not have any
money to purchase this fixture. Once the fisture is selected we will have to quote this fixture separately as an add to the
contract. '

* Please see the attachment for submittal for types A,C,E,IK& L fixtures



